

# *Rosamond Community Services*

## *District Engineer's Report*

**August 26, 2009**

Edited By: Dennis D. LaMoreaux, P.E.  
Assistant General Manager/District Engineer

### Water Supplies

The District will request the delivery of 2008 and 2009 carry-over water from AVEK to the SRWB and the new in-lieu program. AVEK has stated there is a greater risk of the water being lost in the State Water Project due to concerns about the San Luis Reservoir Dam.

### Engineering Projects

1. Wells 10 and 11 – The District is still awaiting a response to its proposal for the two well sites from Capital Pacific.
2. RCSD Server Replacement / Upgrade Project – There have been several concerns about STA's handling of the transition process. A conference call is being held today to sort through the concerns and complete the project.
3. Rosamond Regional CDPH Arsenic Compliance Project – The District received notice that the application is complete. The State has 150 days from May 14, 2009 to make a decision on the grant. The State staff recommends not beginning work on the Project until that time. The State staff also stated the Prop. 84 bonds that will fund the project are not expected to be sold in the State's current condition.
4. Beacon Solar Power Plant – The District has submitted a revised Letter of Intent to the California Energy Commission (CEC) to provide tertiary water service to the Project. A draft of the CEC staff report will be distributed for comment within the next week.
5. West Park School Fields – Staff is working with the SKUSD to develop plans for two softball fields, two practice softball fields, a soccer field, and a restroom/concession stand at the site. Sprinturf has provided a turnkey proposal for the work. It is being reviewed and discussed by staff and the appropriate committees.
6. Skatepark – A preliminary layout has been chosen by the public and a site layout plan has been approved by all parties.